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HBD (Hadron Blow Drier)

Order in Process,

Finally | Rec. ~ 2 weeks ?

Electronics Cooling

forwarded to Safety
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Still Needed for Approval to Operate:
Where will fan(s) be mounted? - CM base "cubby hole"”
fan model and specs to be forwarded to Safety
Written design and operation description and- To be

Order for 5 blowers & drivers (4 +1 spare) is in the

Blower requirements:
5 cfm (142 |/min)
@ 5 in WC (1245 Pa)
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HBD "EBO" Heaters




Subsystem

PHENIX : .
Maintenance & Repairs

..Dry air
distribution balancing ongoing

MuID survey 11/15/06
MuID commissioning next month
after flammable gas is on
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e Remaining Schedule

Start Complete
TOF West, RXNP, MPC N
Electronics Installation/Commissioning in progress 11/30/06
HBD
HBD drying heater system commissioning 10/25/06 11/15/06
HBD preamp cooling system 10/1/06 11/30/06
(temporary LN2 system in-place)
Electronics Installation/Commissioning 11/1/06 11/30/06
MuID survey 10/23/06 11/30/06
MuID commissioning 12/11/06 12/18/06
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Remaining Schedule

S
PH  ENIX
(cont'd)
T Start Complete
e East carriage roll in & setup
c Prepare IR & EC for move to IR/move cart, manlifts, collars 1-Nov 3-Nov
":: EC Roll in 6-Nov 6-Nov
i Install EC Ladder 8-Nov 8-Nov
C Install EC rear access & ext. 8-Nov 8-Nov
a Connect EC services 6-Nov 10-Nov
! Pink Sheeting & Blue Sheeting 13-Nov 1-Dec
S Move MMS full North/Install beam pipe collar 20-Nov 21-Nov
U Rebuild Rolling door 20-Nov 30-Nov
p Close rolling door 1-Dec 1-Dec
g Start Flammable Gas Flow 5-Dec 5-Dec
r All Up Commissioning 5-Dec 18-Dec
T RHIC Cooldown Begins 8-Dec 8-Dec
2 Beam in yellow ring 18-Dec 18-Dec
O Beam in blue ring 25-Dec 25-Dec
O RHIC beam conditioning 25-Dec 31-Dec
6 Shutdown Concluded/Start of Physics Run 1-Jan 1-Jan
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Looking Ahead
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a Muon RPC trigger design
| VTX/FVTX design
S NCC design
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SEU Test
John Lajoie Towa State

Experimental Impact Statement

The box dimensions are: 17" x 10" x 3.5".

The only services required by the box in order to function are AC
power and a Catb cable connected to the USB interface.

The FPGA devices will be programmed and monitored over an external USB connection,
which is run over a USB -> Cath extender box. This extender has a maximum range of
150 feet of Catb cable, which should be sufficient to reach from the PHENIX IR to the
rack room, where it will connect to a laptop containing the analysis and configuration
software. (The laptop will require network access, and will comply fully with all BNL
cybersecurity requirements.)

Because SEU events are relatively rare, it would be best to expose the apparatus to as high
a particle flux as possible. However, the box represents a substantial amount of material
and it would be unacceptable to place the box within the acceptance of the central arms.

Placement within one of the muon arms, near or on the central magnet pole, would be optimal.

Weekly Planning Meeting
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SEU Test
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John Lajoie Towa State
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PHENIX Annual
Safety Review

Follow Up

No major problems/no critical action items

Provide as-built drawings and procedures for new gas
systems (TOF W and HBD)

Provide documentation on carpet runner/bridge floor
barrier to J. Levesque for reviw (DONE - Approved)

Comprehensive review of PHENIX procedures, revise where
necessary, retire where appropriate
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Next Week

* Pink sheets/white sheets/ blue sheets

- HBD, TOF W, RXNP, MPC N electronics

commissioning

- HBD signal rack chimney

+ HBD & TOF W mixing house gas control

systems

* MuID survey ~Wednesday-Friday

- PHENIX Procedure review

Weekly Planning Meeting
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PH . ENIX Where To Find
PHENIX Technical Info

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:
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http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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